




Khor Jie Cheng, Md Azree Othuman Mydin 
Best Practice of Construction Waste Management 
and Minimization 
Material management is an important issue as seen in construction 
waste management. Best practice of material management is 
accompanied by various benefits which are acknowledged by several 
studies. The site layout has particular effects on both materials and 
their waste through effective waste management practice. Ignoring the 
benefits of material management could result in a daily reduction in 
productivity of up to 40% by material wastage. Thus, the benefits of 
effective material management must be well comprehended for the 
sake of waste minimization. Another convincing fact about waste is that 
poor site management accounts for the largest factor of waste 
generation. Hence the site condition is very crucial in developing 
effective material management. Factors contributing to the efficiency of 
material management process are effective logistical management and 
supply chain management. The logistics system must be performing as 
schedule so that materials are wisely managed on-site without 
encountering presence of excessive materials. As materials 
management is closely related to logistics in construction projects, 
there will be delay in construction projects when materials are not 
delivered to site as scheduled. The management must be effective in 
terms of delivery, off-loading, storage, handling, on-site transportation 
and on-site utilization of materials. 
Keywords: sustainable practice, prefabrication, construction, waste, 
management, building material, waste control, IBS 
1. Introduction 
It should be pointed out that waste management is a crucial part in 
construction industry. In contrary to waste control, waste management involves 
the investment and development in new technology, products, processes and 
training that can reduce waste. While waste control is deemed to only a short term 
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period, waste management is preferred for its potential of becoming a revenue 
generator [1]. Eliminated of waste in terms of inventory scrap and electricity is 
suggested by the researcher by reducing the material, cost and waste. The 
researcher proclaimed that even small improvements such as reduce a little bit 
cost will have dramatic impact on the bottom line or final profit [2]. 
The failure of material storage system can also be devoted by the location of 
storage. Unsuitable storage locations are a big issue in poor labor productivity. 
Spatial arrangement in construction sites is precious as the space available is 
limited. Material storage shall be allocated at a place with least disturbance to the 
progress of the erecting process while providing ease of reach to workers needing 
them [3]. Once the material storage is assigned at a suitable place, transferring of 
storage location is not needed and hence leads to an increased productivity. 
Spatial congestion arising from mismanagement will affect the effectiveness of 
material storage system apart from resulting in diminished productivity levels. 
 
2.  Sustainable Practice 
 
Since the increasing attention paid to Industrialized Building Systems (IBS), 
the government is keeping an eye on promoting and encouraging IBS to be an 
alternative to the conventional, labor intensive and wasteful method of 
construction. The Construction Industry Development Board of Malaysia (CIDB) 
provided “Industrialised Building Systems (IBS) Roadmap 2003 – 2010” and “IBS 
Roadmap 2011 – 2015” as a roadmap. According to the earlier roadmap, IBS 
integrates techniques, products, components or building systems with 
prefabricated components and on-site installation. The precast elements involved 
are in-filled walls, floor slabs, staircases and bathrooms into place to incorporation 
into the main units [4]. The duration of a project can be minimized by precast 
building systems provided certain conditions are met. As contrary to IBS, the 
conventional construction method utilizes the cast in-situ of wall, roof, column and 
beam using timber formwork. Steel, the other most important trade in 
conventional construction, is fabricated on site as reinforcement with varying sizes. 
This method of construction is regarded as labor intensive as it encompasses three 
separate trades which are formwork fabrication, steel bending, and concreting [5]. 
 The widespread of prefabrication and IBS is expecting to be important means 
of reducing waste. Concrete and aggregate, soil and sand and brick and blocks are 
the largest components of waste materials and this finding is consistent in several 
researches. However, the proportion differs among the components. A huge 
difference is found between total waste generated in conventional project and IBS 
or prefabricated project and this finding is proven consistent in several studies. As 
an effort to reduce material waste, the largest components of waste appear to 
have highest frequency of reusing and recycling [6]. It is a good phenomenon that 
concrete and aggregate, soil and sand, wood and brick and blocks are reused and 
recycled most. Besides minimizing waste generation, the ascertainment of 
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prefabricated building components can raise the environmental performance for 
overall site conditions.  
The adoption of prefabrication in Malaysia is still in developing stage. Starting 
from the completion of the Tunku Abdul Rahman Public Housing Estate or the 
Pekeliling Flats, to the adoption of 5-M strategy (manpower, materials-
components-machines, management-recesses-methods, monetary and marketing), 
to the call for alternative construction material and technology under the IBS and 
designs in the Ninth Malaysia Plan, construction industry in Malaysia is gaining 
awareness on the importance and benefits of prefabrication in the industry. As a 
pioneer in leading the trend of prefabrication, the government implements 
minimum percentage of IBS requirement in government building projects. Apart 
from precast concrete, other prefabricated materials have entered the market 
including wood wool, gypsum, polymer, fiberglass, glass and aluminium-based IBS 
components [7]. Adding to the variety in the industry are at least 21 
manufacturers and suppliers of IBS are readily promoting their systems in 
Malaysia. Despite the growing market in Malaysia, the ability of IBS to mitigate 
issues faced by the local industry players would undoubtedly exert a major impact 
on the industry in a few aspects including quality, productivity, health and safety, 
and the environment. In the construction sector, IBS is highly regarded as a 
solution to a few local issues such as construction time and industry’s dependency 
on foreign workers. As though waste materials experience high rates in recycling 
and reusing, adoption of refabrication will bring down the quantity of waste in the 
generation stage not forgetting to counter with management problems [8].  
 
3. Waste Minimization Practices 
 
A thorough research is required in order to minimize the waste at an optimal 
level. Types, behavior, and production of waste must be studied well so that a 
practical and effective strategy will be proposed and opted. Construction projects 
are unique; each strategy applied must be modified to fit the characteristics of the 
projects. Contrary to the perception that waste is produced at construction stage, 
several researches show that production of waste is usual regardless of what stage 
in the construction project, be it design, construction and operation stage of the 
built facility [9]. In practice, the level of awareness of construction waste 
management is relatively low as seen from little measures taken against the issue. 
Waste minimization is often a low priority in the strategic planning of projects. The 
issue is discussed on how to manage the waste that has been produced rather 
than reducing the production in the first place. However, the chances of minimizing 
waste are reduced when the strategies are not discussed and practiced in the 
design or inception stage. Hence, the remaining strategies are only focus to the 
reactive minimization measures to control the existing waste.  
 Theoretically, all participants in a construction project have responsibility in 
minimizing construction waste. Hence, the attitudes of key individuals engaged 
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with the project have high influence on the waste levels. The project flow which 
involves client, consultants, builders and suppliers shows that each individual plays 
an important role in each stage to coordinate with each other and minimize waste 
as a whole. Starting from client which initiates a project, the client has great 
influence on the overall waste level as seem from many perspective. Generally, 
environmental standards and budget determined by the client would shape the 
level that the project team must comply. This would greatly determine the level of 
effort the project team is going to put as the client has the ultimate higher decision 
making despite the advice given. However, construction projects are the output of 
a team which comprises of different professionals and roles. If the supply chain 
does not follow the requirements set, the hard work of minimizing waste practices 
will not be paid off. Despite the teamwork in any construction projects, it is 
seemingly more important to pay more attention to supply chain management in 
order to curb the problems of waste. 
 Waste can be minimized at the design stage where the designs are uniform 
and consistent. In practice, standardization of design is adopted to improve 
buildability and reduce the quantity of off-cuts. Consistent design throughout an 
area of the building will ease the fabrication process. Designs will be prepared and 
fabricated in large quantity in repetition without allocating extra time and effort for 
off-cuts and specification. Standardization is a more preferable alternative in 
design as it is proven to significantly reduce the current production of construction 
waste [10]. Architectural works and structural works with standardization in design 
will help to lower the cost while reducing waste. 
 Poor site management is always regarded the main cause of waste 
generation. Despite the parties who are responsible for effective site management, 
some improvement in the supply chain will help to reduce the severity of the issue. 
Recycling companies and suppliers alliance with the supply chain is an alternative 
to minimizing waste. A well comprehensive supply chain consisting of appropriate 
recycling suppliers can effectively help to manage the waste from the site. With 
such resources, excess materials will be removed effectively before the excess 
materials turn out to be unusable. Excess materials or leftovers are also possible to 
be converted into new product for other use. Recycling materials are commonly 
found and used in construction projects for same level of performance with lower 
cost. Recycling materials are the outcome of reuse, reduce and recycle effort in 
minimizing waste. Such approach of waste minimization is often supported with 
financial incentives from related bodies [11]. 
 Site management can be improved in the aspects of waste classification. As 
the stage proceeds during construction projects, different types of building 
materials will be produced. It is foreseeable and predictable that certain materials 
will be the domain waste during different stages. Hence, provision of waste skips 
for specific materials is a good practice of minimizing waste. For instance, 
foreseeable materials in the finishing stage of the building are tiles, packaging and 
wires. Materials like timber, bricks, steel bars and debris are less likely to be found 
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during the stage but their existence too cannot be denied. Central controlling of 
skips for materials is the principle in classification of waste on site. It helps improve 
segregation and recycling in the later stage. Another benefit of providing waste 
skips is the materials can be handled with lesser effort which in turn enhances 
productivity. The excess materials can be contracted out to specialized suppliers 
according to the types. The site management team is able to clearly manage the 
waste according to the major waste collected. Apart from it, the contractor is able 
to exercise their rights over removal of waste and recovering costs through 
recycling by retaining responsibility for waste management.  
 Lean construction or just-in-time delivery strategy is one of the approaches 
which are highly recommended for countering the issue. This approach is different 
from the conventional way of material storage as the time that materials were 
stored on site is reduced. This relatively reduces the potential that the materials 
experience damage resulting from poor handling. The materials are ordered and 
delivered in a precise quantity and in nearest proximity to the commencement of 
the work. Hence, lesser extra materials are ready on site. Lean construction also 
prevents damage to the materials due to weather site limitation. Long-term site 
storage is prevented as materials will not be stored for a long time until they are 
utilized in the project [12]. This strategy oversees a strong and well-coordinated 
relationship between contractor and supplier the ordering of materials must be 
made precisely considering the time taken for delivery process. Not only good 
communication is crucial, the estimator or contractor will need to justify on the 
quantity to be ordered and being able to foresee the criticality for ordering 
materials is an add-on in managing the project. By practicing suitable estimation 
and ordering of materials, over-ordering can be prevented in the first place. 
 Another strategy in relevance to site management is to engage dedicated 
specialist sub-contract package for on-site waste management in construction 
projects. Specialists in waste management engaged with the project are 
responsible in providing solutions to the waste collected on site. Justification will be 
made on common waste such as timber, metal and organic materials for reuse. 
These materials will be contracted out of the site and managed by the specialists 
for individual solutions. Each type of waste will be treated differently with the same 
idea; to raise the usability of resources. Being a form of valuable resources, most 
common wastes are in high demand for other usage with reprocessing. The 
responsibility of reusing the materials falls onto the contractor which does not 
involve these specialist sub-contractors. The main contractor remains responsible 
for control over waste processes. The specialists are responsible for delivering and 
managing the waste for further use, if possible. The outcome is seen from the 
reduced amount of waste sent to landfill.    
 As site management is highly coordinated with contracts, contractual clauses 
are able to help control waste by penalizing poor waste performance. Contractual 
clauses play an important role in ensuring waste production is as minimal as 
possible. This is due to the fact that site management must always follow the 
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regulations in the contract as agreed so that obligations of contractors are 
performed in a required state. Acknowledging the influence of contract, some rules 
and regulations as the effort to minimize waste can be incorporated to the contract 
so that contractor abides to the agreement. Hence, client’s idea on minimizing 
waste must be well understood while outlining base for contract. Mostly, money is 
a big concern in construction projects and the clauses can be drafted in a way that 
financial penalties to be imposed for wasteful work practices. Financial penalties 
can work as a good guide so that the contractor fully abides to the contractual 
clauses. In some cases, only a certain percentage of wastage is allowed during a 
trade and the waste beyond the allowance should be borne by the traders. This 
concept is a good application of transferring the responsibility to the third party. 
Risks and deficiency will be transferred and shared to a third party.  Resulting from 
this act, it will raise the awareness of waste minimization among the sub-
contractors or suppliers. Contractual clauses will enable monthly data collection on 
waste disposal from the sub-contractors or suppliers so that analysis on the data 
can be carried out to implement precaution steps in the future [13]. 
 In the design stage, design management is important to ensure the over 
specification of materials are minimal. The client’s perception on the design must 
be well understood and comprehended to the design team so that an agreement 
will be achieved in not sacrificing aesthetic values and total costs. Design 
consultants should aware of the design specification so that design management is 
able to control the design stage as a whole in order to achieve financial savings. 
Apart from exceeding budgeted costs, over specification will induce more waste in 
the fabrication process. Hence, the design team is expected to deliver the concept 
of minimal over specification so that client’s requirements are met in a harmonious 
way.  
 Additional tender premiums allocated will help the team to achieve waste 
minimization where waste initiatives are to be implemented. Allocation of cost on 
waste minimization should be included in the initiation stage as initial cost so that 
the effort could be carried out with ease. At times waste management requires 
provisions of experts and hence the decision of waste reduction must be 
determined during the early stage so that appropriate budget is allocated for the 
later stage. Strategies should be focused on adverting barriers into helpful aids. 
Generally less composition of initial costs is allocated for minimization strategies as 
more corporates are keen in spending the budget in other aspects rather than 
waste. If financial subsidies were provided as an incentive, the corporates will be 
more dedicated and initiated to make arrangement for waste related issues. 
Government or regulatory bodies giving incentives or rewards for minimizing waste 
are appreciated by the industry for acknowledging the effort paid. 
 One useful effort made is waste auditing to monitor and record environmental 
performance on-site. Collection of information from the ongoing projects and past 
projects are capable of giving critical analysis of waste management strategies in 
the future. By collecting data, workforce can be educated on the importance of 
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minimizing waste as well as to monitor the performance of the system applied. 
Since construction projects are unique from each other, some strategies may not 
be fully compatible to one project. A thorough observation and analysis on the 
performance is able to determine the suitability of the method and the further 
actions be taken for next similar projects. Pros and cons of the method will be 
recorded for future references.  
 On site controlling and monitoring, fabrication of specification on site will 
largely produce waste of materials due to several factors. Hence, the increased use 
of prefabrication is effective in reducing waste produced on site. Off-site 
prefabrication guarantees a higher quality of product compared to on-site 
fabrication as the conditions and surroundings are more controlled. Resulting from 
that, errors in fabrication will be reduced and avoided thus reduces the amount of 
on-site damage, reduce re-work and waste. External factors such as site conditions 
and weather conditions often bring huge impact to the fabrication and thus the 
fabrication becomes more vulnerable to such parameters. Careful modularization of 
the building design helps to reduce the risk of damaged mould and hence 
increasing efficiency of materials [14]. 
 As suggested by previous researcher, site management is the most significant 
factor to induce construction waste. In order to contribute to a better environment 
in construction industry, the management to the waste skips is crucial as they 
provide the proper allocation of waste on the site without creating more mess to 
the site condition. However, it is found that skips actually comprise large volume of 
air voids; as high as 50-70 percent of air voids is found in a full skip. The 
introduction of on-site materials compactors is one solution to more efficiently 
manage the waste skips. Indirectly, increasing space in the waste skips will help 
succeeding the minimization of waste by reducing transportation costs to deliver 
waste. Although the same volume of waste exists after the waste skips are 
compacted, the extra space created will allow for longer time of waste collection 
on site. Acknowledging the benefits of materials compactors, however, this method 
is not applicable for all cases and every type of materials. Certain materials are not 
suitable for compaction such as metal bars and timber. Also, on-site materials 
compactors are preferable for materials to be sent to landfill. Since most of the 
waste materials from site could have undergone reprocessing for further use, the 
method is likely applicable to most cases.    
   The attitude and awareness of stakeholders on waste minimization is highly 
a factor to the success of waste minimization. At times when the awareness within 
the client is scarce, the initiation to opt for measures to minimize waste will get 
lesser. This is an unhealthy situation found in the construction industry as many 
clients are unaware of the potential for the reuse of recycling of materials. 
Educating clients about measure to reduce waste levels is favorable as studies 
showed that most clients possess low awareness on severity of construction waste. 
Conventionally, clients are more concern on the budget and outcome of the 
project. Importance of managing and minimizing waste is often neglected by many 
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participants including the client. Clients are unaware of the environmental impact 
these waste could bring in deterring the effort to achieve sustainability. Realizing 
the low awareness among the clients, regulatory bodies could introduce education 
programs which are related to the global issues as well as to suit the localities. 
Information conveyed should spindle around increasing awareness of minimizing 
waste and introducing related measures for waste conscious design and 
construction practices. Through such educating programs, the clients will be able 
to grasp the idea of the contributions they are capable of contributing for a 
sustainable environment as a stakeholder [15]. 
 As the supply chain plays an important role in minimizing waste, flexibility in 
supplier to provide smaller quantities of materials could lessen the burden in site 
management. As construction projects are unique and different from each other, 
quantities of certain materials differ vastly across projects. Some materials are 
required in different quantities as stage proceeds. Hence, precise quantity of 
materials provided will deliver the help in minimizing waste on site as excess 
materials are not present. This results in reducing the needs for on-site storage 
and the opportunities for damage to occur on-site. Materials supplied in precise 
quantity will be used up for the allocated time and erection phase there is lesser 
risk for materials to become void. Supplier engaged with the project team shall 
understand the intention to prevent excess material wastage and thus come out 
with a win-win solution for both the parties without harming each other’s interests. 
Studies have shown considerable savings are achieved when suppliers provide 
materials in flexible amount out of supplier flexibility is in integral to waste 
minimization. However, suppliers generally are unable to meet such flexibility from 
the aspects of costs. Suppliers prefer materials ordered in a large bulk to enhance 
cash flow of their business and to increase business opportunities. Hence, 
appropriate communication between both parties is important to deliver the right 
message so that minimization of waste is practiced all across the project phase.  
 Intention stems from the concern toward environmental sustainability is a 
great initiation to encourage waste minimization. Often, the construction projects 
are examined to comply with environmental assessment. Environmental impact 
assessments on the buildings are often carried out during the design phase. This 
will prevent and guide the design to output lesser impact to the environment. 
While reviewing the design and production, waste minimization strategies incorpo-
rated during the stage is also studied so that the strategies comply with the design 
and environmental sustainability [16]. Environmental impact assessment should be 
part of the design process as a decision making support tool. The data analyzed 
from the assessment should be put into good use for the building. Other equally 
important parameters in influencing the decision making are cost and functional 
requirements of the building to the occupants or owner. A balance between the 
three parameters can be achieved provided a brainstorming during the assessment 
in the early stages including the design phase. Environmental impact, particularly 
energy consumption, is the main issue in the current trend as the resources used 
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are facing scarcity along the time. The regular design reviews have become a norm 
in the design development process to ensure the building meets the client’s speci-
fication. 
 
 4. Obstacles in Waste Management 
 
The call for awareness in construction waste minimization is not insignificant 
however there are obstacles that prohibit the smooth execution of waste mitigation 
strategies due to some unavoidable factors. Despite recycling of waste materials is 
a highly encouraged alternative to traditional landfilling and incineration, the 
difficulties in recycling the construction waste hinder the smooth operation of 
recycling. High level of contamination and large degree of heterogeneity in the 
building materials waste complicate the recycling process. As waste materials are 
not taken care of before disposing, it appears that the building materials waste 
contain high level of contamination. The insufficient space for disposal in large 
cities alerts the issue to be the focus at national level. The ignorance in the 
consequences of construction waste has resulted in increasing need for landfill 
area. If the issue is well taken care of, the quantity of waste being sent to landfill 
will decrease gradually. Accompanying this will be the reduction of pollutions to the 
environment including the emission and residues from incinerators for waste 
disposal [17].  
If the condition persists, high level of waste in the industry will lead to 
depressing future availability of the materials and energy and creation of 
unnecessary demand in transportation. Construction industry consumes a large 
amount of resources and energy in the process, the resulting impact on the 
scarcity of resources is immediate. In China, construction industry consumes 40% 
of total natural resources and 40% of available energy. The depletion in 
nonrenewable resources such as timber, sand and crushed stone is mainly due to 
the vast development in construction industry. 
Another hindrance act to minimization of construction waste is the 
perception towards construction waste. Practitioners in construction industry 
probably do not possess quality understanding in the matter and often mistake 
construction waste the debris removed from the site and disposed of in landfills. 
Resulting from the misconception of waste, other possible causes of generating 
waste are not paid attention to. In other words, this ceases the implementation of 
prohibitive acts in order to advocate sustainability. The common practice has 
echoed with previous research that the priority given to waste management is 
relatively low [18]. The consequences of the lack in awareness have resulted in 
many cases of waste during the various stages in construction project. For 
example, design deficiency where the designers did not apply the concept of waste 
minimization in choosing building materials is always a norm in construction waste. 
Design management is an important sector to be taken into consideration where 
over specification tends to enhance the production of waste. As the main 
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practitioner in cost controlling, the employer generally does not allocate resources 
in waste management as their concern does not falls on reducing environmental 
impact. Hence, in many cases, the client focus on the progress of works than 
waste management and does not expect waste management to be done [19].  
Closely related to awareness, the ability and knowledge in operatives highly 
affect the execution of construction waste minimization. The lack of skills in 
operators will result in poor waste control. A well trained operator as compared to 
semi-skilled worker will perform better in daily productivity. Workmanship is highly 
regarded as most critically responsible for its outcome. The overview in 
workmanship allocation must be done in every stage of construction as waste may 
be produced at any stage of the process, regardless of design stage, construction 
stage or operation stage. The operatives often lack of knowledge on the impact to 
the environmental sustainability which is potentially brought about by not 
minimizing waste. 
Apart from that, the maturity level of recycling market prohibits the growth 
of construction waste minimization. A well-developed supply chain and reverse 
logistics is critical in providing means of managing physical waste from 
construction sites. Particularly in recycling, the market does not provide a sufficient 
platform for the receiving the recycled product. The non-collaboration between 
important parties decreases recycling rates. If the need for supply chain for waste 
recycling market is thoroughly studied, it will become an important measure to 
effectively reduce the waste by removing the waste from site. The establishment 
of supply chain alliances with recycling companies serves as a right channel to 
remove, reprocess and reuse the excess waste. The handling of waste as it leaves 
the site must be planned well with the intention of recycling to curb the many 
problems arising from construction waste generation. 
The insufficiency in regulations is regarded one of the obstacles in waste 
minimization. The government plays an important role in overlooking the progress 
of construction waste management considering the environmental impact brought 
about by poor management of construction waste. However the government’s 
inaction to enforce laws on waste management has caused stagnant in practicing 
waste minimization. In Hong Kong, the legal measures taken are ineffective in 
implementing environmental management. It can be seen that the usage of 
recycled products is optional and the act of pursing recycled materials in 
construction projects is not rewarded in return. In practice, the lack of Kuwait 
Municipality in persuading the use of recycled products made becomes one of the 
obstacles in waste minimization [20].  
The less attention given to construction waste management indicates a low 
level of financial incentives allocated. As waste management is often regarded falls 
out of cost efficiency, the employer percepts that the need of minimizing waste as 
out of their obligations [21]. Lack of incentives and penalties demotivates the 
construction practitioner to look up to more practical solutions. Almost both are 
perceived to have similar effect, incentives are preferable over penalties in waste 
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reduction. The reward system is best practiced through the construction process as 
a short and intensed measure such as during the design process as it will act like 
key incentive in boosting performance.  
 
    5. Conclusions 
 
The widespread of prefabrication and IBS is expecting to be important 
means of reducing waste. Concrete and aggregate, soil and sand and brick and 
blocks are the largest components of waste materials and this finding is consistent 
in several researches. However, the proportion differs among the components. A 
huge difference is found between total waste generated in conventional project 
and IBS or prefabricated project and this finding is proven consistent in several 
studies. As an effort to reduce material waste, the largest components of waste 
appear to have highest frequency of reusing and recycling. It is a good 
phenomenon that concrete and aggregate, soil and sand, wood and brick and 
blocks are reused and recycled most. Besides minimizing waste generation, the 
ascertainment of prefabricated building components can raise the environmental 
performance for overall site conditions.  
All participants in a construction project have responsibility in minimizing 
construction waste. Therefore, the attitudes of key individuals engaged with the 
project have high influence on the waste levels. The project flow which involves 
client, consultants, builders and suppliers shows that each individual plays an 
important role in each stage to coordinate with each other and minimize waste as 
a whole. Starting from client which initiates a project, the client has great influence 
on the overall waste level as seem from many perspective. Generally, 
environmental standards and budget determined by the client would shape the 
level that the project team must comply. This would greatly determine the level of 
effort the project team is going to put as the client has the ultimate higher decision 
making despite the advice given. However, construction projects are the output of 
a team which comprises of different professionals and roles. If the supply chain 
does not follow the requirements set, the hard work of minimizing waste practices 
will not be paid off. 
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